Cc: Douglas Sarnojdoug@forumfg.com}; Ana Baptista[abaptista@ironboundcc.org}; Kluesner,
Davelkluesner.dave@epa.gov]; Ayala, Wanda[Ayala.Wanda@epa.gov];
<tbianchini@lowerpassaiccpg.com>[tbianchini@lowerpassaiccpg.com]; Butler,
Elizabeth[Butler.Elizabeth@epa.gov]

To: <rgermann@lowerpassaiccpg.com>{rgermann@lowerpassaiccpg.comj

From: Debbie Mans

Sent: Mon 8/19/2013 6:40:11 PM

Subject: Re: 10.9 update

Hi
I wanted to let you know that we will be having approximately 15 kayaks out on the lower river

tomorrow, 10a to 12p. We will be launching from the Kearny boat ramp and heading towards
Newark. Do you know if there will be any barge movement tomorrow morning? Thanks. Debbie

Sent from my iPhone

On Jul 24, 2013, at 4:13 PM, "Ray Germann" <rgermann(@lowerpassaiccpg.com> wrote:

Hi folks wanted to send along the statement below - which EPA has approved.

“The Lower Passaic River Study Area Cooperating Parties Group (CPG), under
the supervision of the U.S. Environmental Protection Agency (EPA), is planning
to remove approximately 20,000 cubic yards of contaminated river sediment from
the area near River Mile (RM) 10.9 in Lyndhurst.

Last month, we were informed by bridge owners and operators that the Bridge
Street Bridge, which runs between Newark and Harrison, was out of commission
as a result of damage sustained during Super Storm Sandy.

We reported to you late last month that, since opening this and several other
bridges is essential to implementation of this project, there would be a delay in the
start of the dredging work, originally scheduled to begin in early July.

We have now been notified of another minor delay in repair of this bridge related
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to the delivery and installation of new motors. Working in partnership with
Hudson and Essex Counties, we expect to mobilize the necessary equipment to
initiate the work on the RM 10.9 project during the early morning hours of
Tuesday, July 30. With the assistance of Hudson and Essex Counties, the bridge
1s anticipated to open and close manually to accommodate this mobilization.
Work could then begin after mobilization and the first barge containing dredged
material would be transported back down river after the bridge is repaired.

We will keep you informed as we receive more information.

In some of our previous communications with the boating community, we had
mentioned a plan in case our work was delayed long enough to affect the Head of
the Passaic Regatta scheduled for October. We now expect that implementation of
this plan will be necessary. As we stated in the Community Health and Safety
Plan, which was approved by the EPA, we expect that work will be stopped and
project vessels will be secured away from Regatta activities prior to the start of
the Regatta.”

In terms of a new date for the CAG tour, I believe we would be ready to do that
any time after about August 26. We’ll want some time for the work routine to get
established to make sure the tour is as useful to the group as possible. Please let us
know a specific date after that that would work for you and then Tony and I will
clear it with the team here and, of course, EPA.

Thanks everyone talk to you soon.

Ray
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Ray Germann
Lower Passaic CPG
(973) 742-0074

rgermann(@lowerpassaicepg.com
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